Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
Abdul Kudus Zakaria Mukhtaru	Team Lead: project management, Git branch oversight, code review, mathematical validation and documentation. Gradient Descent (Parts 3 and 4)	a.zakariam@alustudent.com
Bior Aguer Kuir	Lead Developer: Part 1, Probability Distributions (EM Algorithm)	b.aguerkui@alustudent.com
Nitonde Binthia	Lead Developer: Part 2, Bayesian Probability	n.binthia@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Repository setup: folder structure, requirements.txt, .gitignore and branch workflow	Abdul Kudus Zakaria Mukhtaru	25/10/2026	Completed	Yes	Done on time
	Part 4: Gradient descent in code (SciPy derivative, matrix updates, plots of m, b and the error)	Abdul Kudus Zakaria Mukhtaru	26/10/2026	Completed	Yes	Done on time
	Part 3: setup, chain-rule derivation, Iteration 1, summary and trend (handwritten)	Abdul Kudus Zakaria Mukhtaru	26/10/2026	Completed	Yes	Done on time
	Documentation: README (team, run instructions, Parts 3 and 4) and team task guide	Abdul Kudus Zakaria Mukhtaru	26/10/2026	Completed	Yes	Done on time
	Part 1: EM algorithm notebook, tracking table, global-mean split analysis, live test-height demo, README Part 1	Bior Aguer Kuir	26/10/2026	Completed	Yes	Done on time
	Part 3: Iteration 2 (handwritten)	Nitonde Binthia	26/10/2026	Completed	Yes	Done on time
	Part 2: Bayesian probability notebook in basic Python, keyword selection and justification, README Part 2	Nitonde Binthia	26/10/2026	Completed	Yes	Done on time
	Part 3: Iteration 3 (handwritten)	Bior Aguer Kuir	26/10/2026	Completed	Yes	Done on time
	Code review, merging branches into main, presentation rehearsal and Q&A preparation	All members (led by Abdul Kudus Zakaria Mukhtaru)	26/10/2026	Completed	Yes	Done on time

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps

22/10/2026	Group chat kick-off: how to approach the assignment and initial setup	Abdul Kudus Zakaria Mukhtaru	Abdul Kudus, Bior, Binthia	Read the brief and rubric together; agreed to work in one shared GitHub repo with one notebook per part	Kudus to set up the repository; everyone to read the brief for their part	
23/10/2026	Task allocation and dataset choice	Abdul Kudus Zakaria Mukhtaru	Abdul Kudus, Bior, Binthia	Allocated parts: Bior Part 1, Binthia Part 2, Kudus Parts 3 and 4 plus team lead; chose Galton fathers vs children and IMDb 50K reviews	Each member starts on their part	
24/10/2026	Concept walkthrough: EM algorithm, Bayes' theorem, gradient descent	Abdul Kudus Zakaria Mukhtaru	Abdul Kudus, Bior, Binthia	Went through the maths of each part; agreed notebook names and the Google Colab workflow (save to GitHub after each section)	Build notebooks section by section	
25/10/2026	Progress check, repository structure and Part 3 split	Abdul Kudus and Bior	Abdul Kudus, Bior, Binthia	Repository structure pushed; Part 3 handwritten iterations split (Kudus: derivation, Iteration 1, summary; Binthia: Iteration 2; Bior: Iteration 3); team task guide shared	Finish notebooks and handwritten iterations; send pages to Kudus for scanning	
26/10/2026	Review, finalize and submit	Abdul Kudus Zakaria Mukhtaru	Abdul Kudus, Bior, Binthia	Met on campus to finalize the assignment, agree on the presentation date and then submit assignment.	Reherse for the upcoming presentation	